
 

 

G:\Div 11\Doc07\64524 - Kzoo\64524_050711100_May 2007_Monthly_SRIFS.doc Imagine the result 

 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5  
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3507 
 
Mrs. Shari L. Kolak 
Remedial Project Manager 
USEPA Region 5  
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigation/Feasibilities Studies 
Monthly Report (May 2007) 
 
 
Dear Jim and Shari: 

Attached is the third monthly progress report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is 
submitted as per Section 7.1 of the Statement of Work (SOW) for the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial 
Investigation/Feasibility Study (Docket No. V-W-07-C-864). 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 
 
 
 
Michael J. Erickson, P.E. 
Senior Engineer II/Associate 
 
Attachment 

ARCADIS of New York, Inc. 

10559 Citation Dr., Suite 100 

Brighton 

Michigan  48116 

Tel 810.229.8594 

Fax 810.229.8837 

www.arcadis-us.com 

INDUSTRIAL 

Date: 

June 15, 2007 

Contact: 

Michael J. Erickson, P.E. 

Phone: 

810.225.1924 

Email: 

michael.erickson@ 
arcadis-us.com 
 
Our ref: 

B0064524.014 
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Copies: 

Michael Berkoff, USEPA 
Sam Chummar, USEPA 
Paul Bucholtz, MDEQ 
Bonnie Barnett, Esq., Drinker Biddle & Reath LLP 
Steven Cook, Esq., Millennium Holdings, LLC 
J. Michael Davis, Esq., Georgia-Pacific Corporation 
Mellonie Fleming, Esq., Georgia-Pacific Corporation 
Mark Tapp, Millennium Holdings, LLC 
Paul Montney, P.E., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Mark Brown, Ph.D., Georgia-Pacific Corporation
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Significant Developments and Activities During the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On May 3, the KRSG met with the USEPA, the MDEQ, NOAA, and the USFWS in Chicago to discuss 
the Risk Assessment Framework (RAF) and the Peer Review Scope of Work. The RAF and peer 
review are discussed in Section 1.2.1.3 and Section 1.2.1.5, respectively, of the SOW. On May 4, 
ARCADIS BBL forwarded slides from the May 3 meeting to the meeting participants. 

• On May 8, ARCADIS BBL transmitted to the USEPA (James Chapman) technical papers to 
potentially be used in the Ecological Risk Assessment peer review process. The USEPA selected a 
subset of these papers on May 9 for use in the peer review process. The selected papers were 
forwarded to the USEPA Remedial Project Manager (RPM) (Shari Kolak) on May 15. 

• On May 15, at the request of Andrew Santini of CDM on behalf of the MDEQ, ARCADIS BBL 
forwarded to CDM its database of data collected by the KRSG since the 1993 Remedial Investigation.  

• On May 22, KSRG representatives conducted a site walk of the Willow Boulevard/A-Site OU and the 
Allied OU with Michael Berkoff of the USEPA and Paul Bucholtz of the MDEQ. 

• On May 23, the USEPA notified the KRSG of approval of the Multi-Area Quality Assurance Project 
Plan (QAPP) provided corrections are made per the letter notification of approval. 

• On May 30, the USEPA notified the KRSG of changes in the USEPA RPMs for the Site. Jim Saric will 
be the overall RPM for the Site and for Operable Unit 5 (receiving KRSG communications jointly with 
Shari Kolak until further notice); Michael Berkoff will be the RPM for the Willow Boulevard/A-Site OU, 
the 12th Street Landfill OU, and the Allied OU; and Sam Chummar will be the RPM for the former 
Paper Mill Properties. 

Data Collected and Field Activities Conducted During the Period 

• No data were collected and no field activities were conducted during this period. 

Laboratory Data Received During the Period 

• On May 10, CDM forwarded to ARCADIS BBL its database of long-term monitoring data. 

Problems 

• No problems were encountered this reporting period. 



Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS 

 
REPORT #3, MAY 2007 

 

6/15/2007 
G:\Div 11\Doc07\64524 - Kzoo\64524_050711100_May 2007_Monthly_SRIFS.doc 

Page: 

2/2 

Actions Taken to Correct Problems 

• No activity. 

Developments Anticipated During the Next Reporting Period 

• The USEPA has agreed to extend the schedule for the RAF and the Peer Review Scope of Work 
which were previously scheduled for submittal to the USEPA by June 21. 

• The KRSG and USEPA will schedule a meeting for additional discussion of the RAF and peer review 
process. 

• The draft Conceptual Site Model (CSM) is scheduled to be submitted to the USEPA by June 21. The 
CSM is discussed in Section 1.2.1.4 of the SOW. 




